Public Works **(1940) Department.**

Ms. **SERIES.**

G.O. No.	1115
Dated	1st June 1940.

Education and Public Health **DEPARTMENT.**



.....1 *Registered* 20932 19

Subject.

Buildings - Bellary - Provision of a tap and pipe connections to the 4th bath room in the Nurses' quarters - Headquarters Hospital.

ENCLOSURES.
No. .....
.....
Spare copies .....

In P. No. 350 General/39

Station Madras, *Dated the* 16th May 1940.

From (Name) Major-General N.M. Wilson, C.I.E., O.B.E., K.H.S., I.M.S.,
(Designation) Surgeon-General with the Government of Madras.

To The Secretary to the Government of Madras,
Education and Public Health Department.

Sir,

I have the honour to forward herewith for the administrative approval of Government a revised estimate amounting to Rs.23/- for providing a tap and pipe connection to the 4th bath room in the Nurses' quarters of the Head-quarters Hospital, Bellary. The original estimate for Rs.20/- was sanctioned in G.O.No.2526 P.W.D., dated 23-10-39. The necessity for the revision is explained in the report accompanying the estimate. I request that Government may be pleased

I have the honour to be,

Sir,

Your most obedient servant,

T.V. Rajaratnam 16/5-

Personal Assistant

for Surgeon-General with the Government of Madras.

Report to accompany the revised estimate for providing a bath to the Nurses' quarters at the Head Quarters Hospital. Bellary

Amount of original estimate Rs 20
Amount of Revised estimate Rs 28

An estimate amounting to Rs 20 was originally prepared for the cost providing a bath to the Nurses' quarters at the Head quarters Hospital Bellary with reference to the requisition of the D.M.O. at his No 2011/38 d 7.7.39. The estimate was approved administratively by Govt at G.O No 2576 d 23-10-39 and technically sanctioned in R 86 by 39-40. But subsequent to the preparation of the estimate the prices of G.I pipes and fittings have considerably increased due to war and hence the estimate has now been revised adopting current rates.

11/1.6.40

C.F. 16.

DRAFT FOR APPROVAL.

P.W. Deptt

	Date.	Initials.
When received for fair copying		
When copied	A.R. 1/6.	
When examined		1/6
When signed		
When despatched.		

SUBJECT:—

Buildings - Bellary - Govt Hd qrs Hospital.

Provision of a tap and pipe connections to the 4th bath room in nurses quarters - Revised estimate for recpt of Rs 28- Approved.

READ AGAIN go. 2526 P.W.D., dated 23.10.1939. (K)

" " " 19.

READ *ALSO*:—

No. 2514 C/40 From the S.E. In. P. No. 350 GE/39 dated 16-5-1940. C.E.

" " " " 19.

" " " " 19.

~~Order~~ ~~Resolution~~ ~~Rout.~~ Ms. No. 1115; dated 1-6-1940.

In modification of go. no. 2526 P.W.D. dt 23.10.39 the revised proposal to provide a tap and pipe connections to the fourth bath room in the nurses' quarters attached to the Govt Headquarters Hospital, Bellary, at an estimated cost of Rs 28/- (Rupees twenty eight only) is approved.

28/5

28/5

to finance for acceptance.